
Charlotte County Capital Improvement Projects

FY 2008/09 4th Quarter Report
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CIPNumber CHARLOTTE COUNTY UTILITIES

1 c350406 Burnt Store Water Reclamation Facility Completion:  June 2012

2 c330404 Burnt Store RO Water Plant Completion: October 2009

3 c330404 Burnt Store Monitoring & Production Wells Completion: October 2009

4 c360601
South County Staging Facility            (Burnt Store Operations Building) 
- Facilities Dept is PM Completed: July 2009

5 c350302 East Port Expansion Water Reclamation Facility Completion:  April 2013

6 c350101 East Port Water Reclaimation Facilty - Headworks Rehab Completion:  October 2010

7 c350102 Rotonda Water Reclamation Facility Upgrade 1 MGD complete October 2008 Substantial Completion:  July 2009 (2 MDG)     Final Completion:  September 2009

8 c350701 Eastport Water Reclamation Facilty Control Building Completion: December 2009

9 c350605 Rotonda Reclaimed Water ASR Well Completion:  February 2012

10 c350603 Burnt Store Village Lift Stations Rehab Completion:  January 2010

11 c350601
Reclaimed Water Expansion: contract 2                                       
Storage tanks and pumping stations Completion: August 2009

12 c350902 ♦ Reclaimed Water Expansion: contract 3                                            
US41 Revitalization Service Line Completion:  January 2010

13 c339701 Walenda Water Booster Station Upgrades Completion:  December 2009

14 c339701 Golf Course Water Booster Station Completion:  December 2009

15 c339701 Gulf Cove Water Booster Station Completion:  December 2009

16 c350102 Rotonda Reclaimed Water Main Relocation (Cape Haze Dr) Completion:  March 2010

17
c350402 
c350703 MSBU - Rotonda Sands and Meadows Wastewater Expansion Completion: October 2009

18
c350703       
c350704 MSBU - Rotonda Villas and Springs Water & Wastewater System Completion: December 2010

19 c350603 Existing Wastewater Lift Station Rehab (2008 group) Completion: August 2010

20
c350602        
c350603 Deep Creek Force Mains & Lift Stations - Bid Set #1 (LS 303, 309) Completion: June 2010

21 c350603 Existing Wastewater Lift Station Rehab Bid Set #2 (LS 8,84,321) Completion: May 2010

22 c350603
Existing Wastewater Lift Station Rehab Bid Set #3                                    
(LS 816, 806, 812, 855, 819) Completion: April 2010

23 c350102 Lift Station 801 (part of 2008 group) Completed:  July 2009

24 c350602 776/771 Force Mains Upgrade-Sailors Way Completed: July 2009

25
c339702    
c350602

Coral Creek Bridge Water & Wastewater Improvements
Completion: August 2010

26 c359204 Wastewater Collection System - Re-line 2009 Completion: September 2009

27 c33602
Water Main - Tradewinds Dr 6", Sandhill Blvd 12", Revere St 8", 
Arlington Ct 8" Completion: September 2009

28 c339702 12" Water Main - Rampart Blvd under I75 Completion: December 2010

29 N/A Babcock Ranch Permit Completion:  July 2010 WUP is subject to SFWMD decision.
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30 c419005 ♦
Midway Blvd - Phase 1 (Elkcam Blvd to Harbor Blvd) -              
(Elkcam, Yale, Fordham & Niagara Waterways)     Public Works is PM -
Sales Tax Project - Water Main and Wastewater Relocations Completion:  January 2011

31 c419005 ♦
Midway Blvd - Phase 2 (US 41 Pipe Xings - Niagara, Pompano & 
Fordham Waterways)    Public Works is PM - Sales Tax Project - Water 
Main & Wastewater Relocations Completion October 2010

32 c419302
Winchester Blvd (SR 776 to CR 775)     Public Works is PM - Water Main 
Relocations & Extensions

33 c330602 Water Main Replace & Extend - 12" (Ingraham Blvd) Completed:  June 2009

34 c339702 Water Main Replace & Extend - 24" (SR 776) Completion:  April 2010

35 c339702 Water Main Extension - 12" (Calumet Blvd) Completion:  January 2010

FACILITIES PROJECT MANAGEMENT

1 CCU Burnt Store Ops & Storage Bldg. CCU Burnt Store Ops & Storage Bldg.

2 CCU East Port W.W.T.P Sludge Press CCU East Port W.W.T.P Sludge Press

3 CCU East Port W.W.T.P Control Building CCU East Port W.W.T.P Control Building

4 CCU Rotonda Water Reclamination Facility CCU Rotonda Water Reclamination Facility

5 Event Center Event Center - Complete

6 FEMA 5-story Administration Window Mitigation FEMA 5-story Administration Window Mitigation

7 FEMA Window Mitigation Grants FEMA Window Mitigation Grants

8 Health Dept. (Loveland) Health Dept. (Loveland)

9 Human Services (Loveland) Human Services (Loveland)

10 Jail Expansion Phase 1 Jail Expansion Phase 1

11 Jail Expansion Phase 2 Jail Expansion Phase 2

12 Park-North County Regional Park Park-North County Regional Park

13 Park-South Gulf Cove Park-South Gulf Cove

14 Public Works San Casa Public Works San Casa

15 Sheriff Dept.-District 1 Station West County Sheriff Dept.-District 1 Station West County On hold as per Board action

16 Charlotte Sports Stadium Charlotte Sports Stadium

17 Carmalita Park - Softball Concession Stand Carmalita Park - Softball Concession Stand

18 Family Services Center Renovation Family Services Center Renovation

19 Englewood Annex Renovation Englewood Annex Renovation

20 Justice Center Law Library Relocation Justice Center Law Library Relocation

21 Public Works Bachman Complex Public Works Bachman Complex

22 County Facility Energy Efficiency Upgrades County Facility Energy Efficiency Upgrades

23 Animal Control Relocation to PSC Animal Control Relocation to PSC

24 South County Annex - Renovations South County Annex - Renovations

On hold as per Board action
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25 Harold Ave Gym Impact Wall Upgrade Harald Ave Gym Impact Wall Upgrade

26 Port Charlotte Beach Fishing Pier Repairs Port Charlotte Beach Fishing Pier Repairs On hold as per Board action

27 Port Charlotte Beach Pool Complex Repairs Port Charlotte Beach Pool Complex Repairs

28 Spring Lake Park Restrooms Spring Lark Park Restrooms

29 Bayshore Park Restrooms Bayshore Park Restrooms

30 Human Resources, Risk & Training Relocation Risk & Training Relocation

31 Englewood Library Renovation Englewood Library Renovation

PUBLIC WORKS

1 Apollo Waterway Drainage System Completion Date:  September 2009

2 Aqui Esta Drive Improvements Completion Date:  January 2011

3 Burnt Store Road Widening Project, Phase I Completion Date:  July 2010 (Railroad Crossing Design)

4 Burnt Store Road Widening Project, Phase II 60% Design Complete:  December 2008 (construction to be completed by corridor developers)

5 Burnt Store Road Widening Project, Phase III Design Complete:  January 2012

6 Cape Haze Drive Bridge Replacement Bid Open 9/16/09 Completion Date:  September 2010 (State Project)

7 Cape Horn Entry Feature Lighting Completion Date:   February 2010

8 Coral Creek Bridge Replacement Completion Date:  July 2011

9 County-Wide Annual Paving Program 2009 Completion Date:  September 2009

10 Edgewater/Flamingo Corridor, Phase I Design Complete:  November 2009 (construction not funded in five-year plan)

11 Edgewater/Flamingo Corridor, Phase 2 Construction to begin in 2012

12 Greater Port Charlotte Water Control Structures Design Design Complete:  December 2009

13 Gulf Cove Dredge Completion Date:  July 2009

14 Harbour Heights Dredge Completion Date:  January 2010

15 Jupiter Waterway Drainage System Completion Date:  September 2009

16 Kings Highway Widening On hold as per Board Action

17 Lionheart Waterway Control Structure Completion Date:  May 2010

18 Manasota Key Design and Permitting, Phase I Completion Date:   June 2010

19 Manasota Key Design and Permitting, Phase II Completion Date:  May 2010

20 Midway Boulevard Widening, Phase 1 Completion Date:  March 2012

21 Northwest Charlotte Maintenance Dredge Completion Date:  August 2009

22 Oyster Creek Clearing Completion Date:  October 2009

23 Piper Road Widening (South) Completion Date:  September 2010

24 Piper Road Widening (North) On hold as per Board action

25 Placida Road Widening Construction to begin in 2012
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26 Rotonda Weirs Completion Date:  December 2010

27 Sales Tax Sidewalks - 2009, Year 1 Design Complete:  April  2010

28 South Gulf Cove Entry Features Completion Date:  April 2010

29 Sunset Water Control Structure Completion Date:  December 2009

30 Three Lakes Project/Lake 1 Excavation Completion Date:  May 2010

31 Toledo Blade Widening, Phase 2 (joint with North Port) Completion Date:  May 2010

32 US 41 Storm Structures (tied to Midway Project) Completion Date:  January 2011

33 Winchester Boulevard South (2002 Sales Tax Project) Construction is on hold, per Board action

DESIGN

PERMITTING

CONSTRUCTION
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