



## Charlotte County Government

Community Development Engineering Status Update

Updated as of: Friday, April 27, 2012

<b>Project Title:</b>	Burnt Store Road Widening Project Phase 1		
<b>CIP Number:</b>	C419901		
<b>Project Description:</b>	Development activity along the Burnt Store Road Corridor has increased dramatically over the last few years. The need exists to upgrade Burnt Store Road to make it a more efficient, safer emergency evacuation route. To address these pressing issues, Charlotte County is currently designing Burnt Store Road to be widened to a four-lane divided roadway. Phase 1 of the project will be the extension of an existing four-lane road section of North Jones Loop to US 41, additional turn lanes at the US 41 intersection, and the widening of Burnt Store Road from a two-lane roadway to a four-lane divided roadway (including bridge replacement at Alligator Creek) between US 41 and Notre Dame Boulevard.		
<b>Project Manager:</b>	<a href="#">Grossman, Gary</a>		
<b>Contractors:</b>	<b>Design:</b>	Wilbur Smith Associates	
	<b>Construction:</b>	Bonness Inc.	
<b>Estimated Project Schedule:</b>	<b>Design:</b>	<b>30%</b>	12/05/2006 - 04/24/2007
		<b>60%</b>	04/24/2007 - 10/02/2007
		<b>90%</b>	01/02/2008 - 08/30/2008
		<b>100%</b>	08/31/2008 - 11/03/2008
	<b>Permitting:</b>	11/12/2007 - 04/30/2009	
	<b>Construction:</b>	09/01/2010 - 06/29/2012	
<b>Budget:</b>	<b>Design:</b>	\$3,976,000	
	<b>Construction:</b>	\$15,700,000	
<b>Status:</b>	N. Jones Loop Road has been completely reopened over the railroad track crossing. The southbound 2 lanes of Burnt Store Road is open as well. Final paving is being done on the northbound lanes of Burnt Store Rd, traffic is now utilizing one lane. Traffic will shift to allow for completion of the final paving as needed.		
<b>Comments:</b>			
<b>Current PSA:</b>	<b>Released:</b>		
	<b>Expires:</b>		
	<b>Title:</b>		
	<b>Content:</b>		



## Charlotte County Government

Community Development Engineering Status Update

Updated as of: Friday, April 27, 2012

**Project Title:** Burnt Store Road Widening Project Phase 1

**CIP Number:** C419901

**Project Description:** Development activity along the Burnt Store Road Corridor has increased dramatically over the last few years. The need exists to upgrade Burnt Store Road to make it a more efficient, safer emergency evacuation route. To address these pressing issues, Charlotte County is currently designing Burnt Store Road to be widened to a four-lane divided roadway. Phase 1 of the project will be the extension of an existing four-lane road section of North Jones Loop to US 41, additional turn lanes at the US 41 intersection, and the widening of Burnt Store Road from a two-lane roadway to a four-lane divided roadway (including bridge replacement at Alligator Creek) between US 41 and Notre Dame Boulevard.

**Project Manager:** [Grossman, Gary](#)

**Contractors:**

<b>Design:</b>	Wilbur Smith Associates
<b>Construction:</b>	Bonness Inc.

**Estimated Project Schedule:**

<b>Design:</b>	<b>30%</b>	12/05/2006 - 04/24/2007
	<b>60%</b>	04/24/2007 - 10/02/2007
	<b>90%</b>	01/02/2008 - 08/30/2008
	<b>100%</b>	08/31/2008 - 11/03/2008
<b>Permitting:</b>		11/12/2007 - 04/30/2009
<b>Construction:</b>		09/01/2010 - 06/29/2012

**Budget:**

<b>Design:</b>	\$3,976,000
<b>Construction:</b>	\$15,700,000

**Status:** N. Jones Loop Road has been completely reopened over the railroad track crossing. The southbound 2 lanes of Burnt Store Road is open as well. Final paving is being done on the northbound lanes of Burnt Store Rd, traffic is now utilizing one lane. Traffic will shift to allow for completion of the final paving as needed.

**Comments:**

**Current PSA:**

<b>Released:</b>
<b>Expires:</b>
<b>Title:</b>
<b>Content:</b>