



# Charlotte County Government

Public Works Project Status Update

Updated as of: Friday, September 30, 2011

**Project Title:** Burnt Store Road Widening Project Phase 3

**CIP Number:** c410915

**Project Description:** This project provides for widening Burnt Store Road, from Zemel Road to the Lee County line, to a four-lane divided roadway with protected left-turn lanes.

**Project Manager:** [Slaughter, Kelly](#)

**Contractors:**

**Design:**

**Construction:**

**Estimated Project Schedule:**

**Design:**

**30%**

-

**60%**

-

**90%**

-

**100%**

-

**Permitting:**

-

**Construction:**

-

**Budget:**

**Design:**

**Construction:**

**Status:**

The pre-submittal was September 13, and the RFP was delivered to Purchasing on September 28. The Selection Committee meets on October 13 to shortlist the firms.

**Comments:**

Start of design held up pending conclusion of FDOT's PD&E on the Zemel/Burnt Store Road intersection realignment.

**Current PSA:**

**Released:**

**Expires:**

**Title:**

**Content:**